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Title: Transportation Engineer
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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to process the Pier E2 Centerline and movement due to thermal expansion survey done yesterday.

- Measured "critical" cable band gaps with Tai-Lin Liu using digital calipers. See Tai's email dated
11/07/2012 at 3:32PM for the particular cable band number and gap locations.

- Transported Caltrans Extensometer #1 from the office to the small conex box on the bridge located along
the W-Line near panel point 70. Coordinated with the Contractor to use a forklift to bring the box down the
deck from the Skyway.

- Prepared for night work to measure the cable band bolt elongations using the Extensometer. The shift
began at 10:00pm and continued into the next morning, see tomorrows diary for more details on this
inspection.

Attachment

Removing a cradle from the temporary truss lowering to a barge on the
water.

North Sidespan main cable wrapping operation in progress.
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